COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2018

ESTI MATE SUMVARY 13:41: 34
CONTI D; C20809 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 20809- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.0 DAYS TIME ALLON 12/15/201 FI XED COMPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  51.38 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAl
PROJECT NO. BR0252- 444
RAMP BPM | -25 AND ROCKRI MMON P
NAME OF ROAD: 0201
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 07/ 27/ 2018 DATE TI ME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 899, 375. 61 PARTI Cl PATI NG $ 3,074, 023. 30 $ 668, 582. 91
AWARD PRQIECT AMT: $ 8,269, 006.74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 34.54% TOTAL EARNI NGS 3,074, 023. 30 668, 582. 91
FUNDS AVAI LABLE: $ 5,825, 352 31 STOCKPI LED MATERI ALS 8,101. 97 -5,161.71
GROSS EARNI NGS 3,082, 125. 27 663, 421. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE - 79, 238. 80 - 20, 057. 49
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,002, 886. 47 643, 363. 71
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,002, 886. 47 643, 363. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 643, 363. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13: 41: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
80, 000. 00000 0. 750 60, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 0. 000
SY 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00201 Renoval of Curb 376. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0020 202-00202 Renoval of CGutter 16. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 1, 544. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 000. 000 205. 000
SY 0. 000 0. 00
37.56000 205. 000 7,699. 80
0035 202-00215 *Renoval of Concrete Pavenent (Pl aning) 3,914. 000 623. 000
Sy 0. 000 0. 00
18. 18000 623. 000 11, 326. 14
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 5, 936. 000
SF 3, 137. 000 2,572.34
0. 82000 9, 073. 000 7,439. 86
0050 202-00700 *Rermoval of Light Standard 15. 000 13. 000
EACH 0. 000 0. 00
347.72000 13. 000 4,520. 36
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00

1, 274. 95000 13. 000 16, 574. 35



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 7, 630. 000 7,232.000
LF 42.000 251.58
5. 99000 7,274.000 43,571. 26
0065 202-01300 Renoval of End Anchorage 8. 000 5. 000
EACH 0. 000 0. 00
417. 15000 5. 000 2,085.75
0070 202-04002 Cean Cul vert 40. 000 0. 000
EACH 0. 000 0. 00
3, 208. 89000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 570. 000 8,191. 500
cY 0. 000 0. 00
16. 21000 8, 191. 500 132, 784. 22
0080 203-01100 Proof Rolling 40. 000 9. 000
HOUR 0. 000 0. 00
87.57000 9. 000 788.13
0085 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
189. 55000 0. 000 0. 00
0090 203-01510  Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
83. 24000 0. 000 0. 00
0095 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
299. 83000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
104. 43000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
299. 50000 0. 000 0. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 28. 000 16. 500
HOUR 11. 500 1,692.00

147. 13000 28. 000 4,119. 64



CONTI D

CAT NO0200

0115 203-02330

0116

900- 00004

0120

208- 00002

0125

208- 00020

0130

208- 00035

0133

208- 00041

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155 208-00107

ROADWAY

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
Laborer

Added Item (Cubic Yard)/

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Rock Check Dam

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
30. 85000
356. 000
cy
21. 00000
665. 000
LF
3. 51000
300. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
2.000
EACH
828. 00000
3. 000
EACH
1, 760. 68000
2.000
EACH
5, 288. 13000
117. 000
HOUR
47.77000
39. 000
HOUR
112. 21000
40. 000
HOUR

115. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

120. 000
105. 000
225. 000

0. 000
0. 000
0. 000

274.000
0. 000
274.000

0. 000
2.000
2.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

84.500
2.000
86. 500

15. 000
0. 000
15. 000

40. 000
0. 000
40. 000
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ESTI MATE RUN 08/ 01/ 2018

368.

1, 656

95

.00

.00

55

.00

.00

00

.00

.00

54

.00

.00

13:41: 34

AMOUNT

1,134

789.

1,139

1,656

5,282

10,576

4,132

1,683

4,618

.00

00

75

.00

84

00

04

26

10

15

00



CONTI D: C20809

PCN: 20809-BI D

PRQIECT BR0252- 444

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0160 208-00207 Er osi on Control Managenent

0165 210- 00750 *Reset Light Standard

0170 210-00815 *Reset Sign Panel

0175 210-04010 Adj ust Manhol e

0180 210-04020 *Modify Inlet

0185 210- 04025 *Modi fy Structure

0190 210-04035 *Modi fy Quardrail (Special)

0195 212-00006 *Seeding (Native)

0200 212-00032 *Soi | Condi tioning

0205 213-00003 *Mul chi ng (Weed Free)

0210 213-00061 *Mul ch Tacki fier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
290. 000
DAY
164. 37000
15. 000
EACH
1, 448. 81000
8. 000
EACH
58. 83000
3. 000
EACH
2, 139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
4,561. 000
LF
16. 15000
2. 250
ACRE
819. 64000
2. 250
ACRE
2, 235. 38000
2. 250
ACRE
460. 22000
450. 000
LB

1. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
7.000
22.000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 01/ 2018

1,150

15, 936

59

91

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41: 34

AMOUNT

3,616

15, 936

5,626

12,133

14

91

.00

.00

28

96

.00

.00

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
120. 35000 0. 000 0. 00
0220 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 59000 0. 000 0. 00
0225 304-06007  Aggregate Base Course (C ass 6) 1, 188. 000 1,188. 000
cY 0. 000 0.00
67. 28000 1, 188. 000 79, 928. 64
0230 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 1, 685. 000 57. 000
SY 0. 000 0. 00
32. 81000 57. 000 1,870.17
0235 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 5, 471. 000 0. 000
TON 991. 880 119, 313.25
120. 29000 991. 880 119, 313. 25
0240 403-36721 *Hot M x Asphalt (Gading ST)(75) (PG 58-28) 10, 424. 000 2,341.580
TON 274. 160 29,982. 14
109. 36000 2,615. 740 286, 057. 33
0245 411-10255 *Enmul sified Asphalt (Sl ow Setting) 9, 306. 000 338. 000
GAL 580. 000 1,902. 40
3.28000 918. 000 3,011. 04
0250 412-01250 Concrete Pavenent (12-1/2 Inch) 1, 000. 000 205. 000
SY 0. 000 0. 00
113. 13000 205. 000 23,191. 65
0255 507-00000 Concrete Slope and Ditch Paving 209. 000 0. 000
cY 0. 000 0.00
576. 87000 0. 000 0. 00
0260 601-40401 *Structural Concrete Stain 17, 564. 000 1, 856. 400
SF 15, 707. 600 22,618. 94
1. 44000 17,564. 000 25,292.16
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 443. 000 443.000
LF 0. 000 0. 00

90. 92000 443. 000 40, 277. 56



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

604- 26005

606- 00301

606- 00710

606- 00740

606- 00741

606- 01340

606- 01370

606- 01380

606- 01460

607-11525

609- 21010

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

ROADWAY

Vane Grate Inlet (Double) (5 Foot)

*Quardrail Type 3 (6-3 Post Spacing)
*Quardrail Type 7 (Style CA)
*Quardrail Type 7 (Style CE)
*Quardrail Type 7 (Style CE) (Special)

*End Anchorage Type 3D

*Transi tion Type 3G

*Transition Type 3H

*Medi an Ter mi nal

Fence (Pl astic)

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4,813. 33000
2, 382. 000
LF
20. 43000
67. 000
LF
70. 04000
2, 064. 000
LF
92. 14000
322. 000
LF
305. 98000
2.000
EACH
1, 048. 24000
15. 000
EACH
1, 929. 61000
10. 000
EACH
1, 200. 12000
1. 000
EACH
4,587. 64000
475. 000
LF
2. 57000
285. 000
LF

25. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
67. 000
67. 000

1, 860. 000
204. 000
2, 064. 000

108. 000
214.000
322.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 01/ 2018

4,692

18, 796

65, 479

.00

.00

68

56

72

.00

.00

.00

.00

.00

.00

13:41: 34

AMOUNT

14, 439

4,692

190, 176

98, 525

99

.00

68

96

56

.00

.00

.00

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 609-21020 *Curb and Gutter Type 2 (Section |I-B) 1, 259. 000 0. 000
LF 0. 000 0. 00
29. 79000 0. 000 0. 00
0330 609-23000 *Qutter (Special) 16. 000 0. 000
LF 0. 000 0. 00
23.53000 0. 000 0. 00
0335 609-40042 *Curb Type 4 (Special)(Vertical) 376. 000 0. 000
LF 0. 000 0. 00
23. 64000 0. 000 0. 00
0340 609-60011 *Curb Type 6 (Section M 3, 229. 000 0. 000
LF 0. 000 0. 00
10. 94000 0. 000 0. 00
0344 613-00206 2 In Elec Cond (Bored) 220. 000 130. 000
LF 0. 000 0. 00
27.60000 130. 000 3,588. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
32. 45000 0. 000 0. 00
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 2,910. 000 2,669. 000
LF 0. 000 0. 00
11. 59000 2,669. 000 30,933.71
0355 613-07000 *Pull Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0360 613-07002 *Type Two Pul | Box 3. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0365 613-07070 *EMS Bal | Marker 3. 000 0. 000
EACH 0. 000 0. 00
57. 95000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 800 33, 380. 60

41, 725. 75000 0. 800 33, 380. 60



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 613-10015 *Breakaway Wring System 15. 000 0. 000
EACH 11. 000 1,083.72
98. 52000 11. 000 1, 083.72
0380 613-40010 *Li ght Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
1, 854. 48000 0. 000 0. 00
0385 613-40012  *Light Standard Foundation Speci al 11. 000 4. 000
EACH 7.000 9, 736. 02
1, 390. 86000 11. 000 15, 299. 46
0386 900- 00007 Added Item (Each)/ 30. 000 0. 000
EACH 30. 000 21,562.50
718. 75000 30. 000 21,562. 50
0390 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
37. 44000 0. 000 0. 00
0395 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 0. 000 0. 00
26. 74000 0. 000 0. 00
0400 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00
5, 447.53000 0. 000 0. 00
0405 614-72745 *Bl ank Qut Sign Munting Support & Wring 2.000 0. 000
EACH 0. 000 0. 00
1, 159. 05000 0. 000 0. 00
0410 621-00450  *Detour Pavenent 3,125. 000 3, 125. 000
Sy 0. 000 0. 00
61. 00000 3, 125. 000 190, 625. 00
0415 625-00000 *Construction Surveying 1. 000 0. 380
LS 0. 100 20, 000. 00
200, 000. 00000 0. 480 96, 000. 00
0420 626-00000  *Mbbilization 1. 000 0. 408
LS 0. 000 0. 00

1, 060, 000. 00000 0. 408 432, 480. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0421 626- 00005 Mobi | i zati on 4. 000 1.000
DAY 0. 000 0. 00
250. 00000 1. 000 250. 00
0425 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 86. 000 0. 000
GAL 0. 000 0. 00
245. 40000 0. 000 0. 00
0430 627-00011  *Pavenent Marking Paint (Waterborne) 505. 000 273. 000
GAL 232.000 30,382.72
130. 96000 505. 000 66, 134. 80
0435 627-01001  *Preformed Plastic Pavement Marking (Type 1) 1, 774. 000 0. 000
SF 0. 000 0. 00
13. 09000 0. 000 0. 00
0440 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 2,125. 000 0. 000
SF 0. 000 0. 00
16. 36000 0. 000 0. 00
0445 627-30405 *Prefornmed Thernopl astic Pavenment Marking 179. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 54000 0. 000 0. 00
0450 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 254, 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 09000 0. 000 0. 00
0455 627-40003 *Met hyl Methacryl ate Pavenent Marking (Inlaid) 2,263. 000 0. 000
SF 0. 000 0. 00
27.27000 0. 000 0. 00
0460 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
33. 05000 0. 000 0. 00
0465 630- 00007 *Traffic Control Inspection 82. 000 65. 000
DAY 17. 000 1, 805.91
106. 23000 82. 000 8, 710. 86
0470 630-00012 *Traffic Control Management 215. 000 45. 000
DAY 11. 000 15, 581. 06

1, 416. 46000 56. 000 79,321.76



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630-00015  *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
11. 80000 0. 000 0. 00
0480 630-80001 *Fl ashi ng Beacon (Portable) 24.000 6. 000
EACH 2.500 2,360. 75
944. 30000 8. 500 8, 026. 55
0485 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1.500 141. 65
94. 43000 1.500 141. 65
0490 630-80341  *Construction Traffic Sign (Panel Size A) 86. 000 20. 500
EACH 22.500 2,124.68
94. 43000 43. 000 4, 060. 49
0495 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 27.500
EACH 17. 000 1,605. 31
94. 43000 44.500 4,202. 14
0500 630-80343  *Construction Traffic Sign (Panel Size C 56. 000 19. 000
EACH 9. 000 849. 87
94. 43000 28. 000 2,644.04
0505 630-80350 *Vertical Panel 80. 000 40. 000
EACH 0. 000 0.00
35. 41000 40. 000 1, 416. 40
0510 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
7,082. 28000 1.500 10, 623. 42
0515 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 298. 42000 2.000 2,596. 84
0520 630-80360  *Drum Channel i zi ng Devi ce 100. 000 31. 000
EACH 0. 000 0. 00
35. 41000 31. 000 1,097.71
0525 630-80367 *Portable Traffic Speed Monitor 4.000 2.000
EACH 0. 000 0. 00

2,360. 76000 2.000 4,721.52



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0530 630-80370

0535

630-80378

0540

630- 80380

0545

630- 85010

0550

630- 85040

0555

632- 00000

0560

700- 70010

0565

700-70011

0570

700- 70012

0575

700- 70016

0580 700-70018

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 000. 000
LF
25. 94000
4,140. 000
LF
18. 30000
200. 000
EACH
9. 44000
12. 000
EACH
2, 360. 76000
1. 000
EACH
64, 920. 91000
1. 000
LS
50, 000. 00000
309, 266. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
37, 000. 000
FA
1. 00000
16, 500. 000
FA
1. 00000
36, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 340.
1, 230.
6, 570.

2, 070.
2, 070.

2,062.
. 710
2, 829.

000
000
000

. 000

000
000

. 000
. 000
. 000

. 500
. 500
. 000

. 500
. 000
. 500
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CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 41, 000. 000 6, 398. 780
FA 2,752.780 2,752.78
1. 00000 9, 151. 560 9, 151. 56
0590 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 F/ A Coring and Patching 120, 000. 000 5,112. 680
FA 7,631. 000 7,631. 00
1. 00000 12, 743. 680 12, 743. 68
0600 700-70190 F/ A Electric Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70230 F/ A Communi cation Lines 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700-70380 F/ A Erosion Control 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0612 900- 00006 Added Item (Dol lar)/ P/R Wrking Tinme Violation -450. 000 -450. 000
DOL 0. 000 0.00
1. 00000 -450. 000 -450. 00

CAT 0200 CURRENT AMT $ 7,020, 092.48 $ 526, 603.82 $ 2, 565, 341. 59
CAT NO0300 1-17-NH

0615 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 1, 369. 000 53. 000
5% 0. 000 0. 00
9. 95000 53. 000 527.35
0620 202- 00426 *Renpval of Bridge Railing (Special) 163. 000 81. 420
LF 0. 000 0.00
64. 75000 81. 420 5,271.95
0625 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0630 202-00504 Renopval of Expansion Device 309. 000 102. 000
LF 0. 000 0. 00
122. 31000 102. 000 12, 475. 62
0635 206- 00065 Structure Backfill (FlowFill) 50. 000 50. 000
cY 0. 000 0. 00
145. 53000 50. 000 7,276.50
0640 210-04020 *Modify Inlet 2.000 2.000
EACH 0. 000 0. 00
2,813. 14000 2.000 5,626. 28
0645 515-00120  *Waterproofing (Menbrane) 4, 354. 000 1, 475.000
SY 0. 000 0. 00
19. 15000 1, 475. 000 28, 246. 25
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 309. 000 102. 000
LF 0. 000 0. 00
182. 70000 102. 000 18, 635. 40
0650 MATERI AL ALLOMNCE Expansi on Devi ce 207. 000
LF 0. 000 0. 00
7.57000 207. 000 1, 566. 99
0655 518-03000 Sawi ng and Seal i ng Bridge Joint 309. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0660 601-06100 Concrete (Patching) 44.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0665 601-40401  *Structural Concrete Stain 2, 244.000 0. 000
SF 2, 244.000 3,231.36
1. 44000 2,244.000 3,231. 36
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 5,102. 000 1, 249. 000
LB 0. 000 0. 00
0. 96000 1, 249. 000 1,199. 04
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 000 81. 080
LF 0. 000 0. 00

124. 68000 81. 080 10, 109. 05



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0680 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 245. 000
SF 0. 000 0.00
0. 45000 1, 245. 000 560. 25
CAT 0300 CURRENT AMT $ 274,520.38% 3,231.36% 94, 726. 04

CAT NOO301 I-17-N

0685 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 1, 367. 000 15. 000
SY 2.000 19. 90
9. 95000 17. 000 169. 15
0690 202- 00426 Renoval of Bridge Railing (Special) 183. 000 79.170
LF 0. 000 0.00
64. 75000 79.170 5,126. 26
0695 202-00453 Renoval of Portions of Present Structure (d ass 2) 21.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0700 202-00504 Renoval of Expansion Device 324. 000 104. 000
LF 0. 000 0.00
122. 31000 104. 000 12,720. 24
0705 206- 00065 Structure Backfill (FlowFill) 41. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0710 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0715 515-00120  *Waterproofing (Menbrane) 4, 366. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0720 518-01004 Bri dge Expansion Device (0-4 I|nch) 324.000 0. 000
LF 0. 000 0.00
182. 70000 0. 000 0. 00
0720 MATERI AL ALLOMNCE Expansi on Devi ce 324. 000
LF 0. 000 0. 00

7.22000 324.000 2,339. 28



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0725 518-03000 Sawi ng and Seal i ng Bridge Joint 324. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 46. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0735 601-40401  *Structural Concrete Stain 2, 236. 000 0. 000
SF 2, 236. 000 3,219.84
1. 44000 2,236.000 3,219. 84
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 528. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0745 606-10705 *Bridge Rail Type 7 (Special) 183. 000 79. 330
LF 0. 000 0.00
124. 68000 79. 330 9, 890. 86
0750 613-00200 *2 Inch Electrical Conduit 158. 000 73.000
LF 0. 000 0. 00
11. 59000 73.000 846. 07
0755 625-00100 *Gound Penetrating Radar Survey 4, 530. 000 1, 362. 000
SF 0. 000 0.00
0. 45000 1, 362. 000 612. 90
CAT 0301 CURRENT AMT $ 282,477.88% 3,239.74 % 34, 924. 60

CAT NO0302 1-17-NJ

0760 202-00217 *Renpve Concrete Pavement (Planing) (Special) 565. 000 0. 000
SY 2.000 19. 90
9. 95000 2.000 19.90
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 0. 000
LF 98. 000 6, 345. 50
64. 75000 98. 000 6, 345. 50
0770 202-00453 Renoval of Portions of Present Structure (C ass 2) 25. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0775 202-00504 Renoval of Expansion Device 160. 000 0. 000
LF 84. 000 10, 274. 04
122. 31000 84. 000 10, 274. 04
0780 206- 00065 Structure Backfill (FlowFill) 22. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0785 210- 04020 *Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0790 509-08102 Provi de Tenporary Support 2.000 0. 000
EACH 0. 000 0. 00
4, 906. 78000 0. 000 0. 00
0795 515-00120  *Waterproofing (Menbrane) 2,505. 000 0. 000
SY 1, 228. 200 23,520. 03
19. 15000 1, 228. 200 23,520. 03
0800 518-01004 Bri dge Expansion Device (0-4 Inch) 160. 000 0. 000
LF 84. 000 15, 346. 80
182. 70000 84. 000 15, 346. 80
0800 MATERI AL ALLOWANCE Expansi on Device 160. 000
LF -84.000 -2,456. 16
29. 24000 76. 000 2,222.24
0805 518- 03000 Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0810 601-06100 Concrete (Patching) 25. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0815 601-40401 *Structural Concrete Stain 1, 615. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0820 602-00020 *Reinforcing Steel (Epoxy Coated) 2,944, 000 0. 000
LB 1, 030. 000 988. 80

0. 96000 1, 030. 000 988. 80



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0825 606- 10705 *Bridge Rail Type 7 (Special) 202. 000 0. 000
LF 95. 920 11, 959.31
124. 68000 95. 920 11, 959. 31
0830 613-00200 *2 Inch Electrical Conduit 206. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0835 625-00100 *Gound Penetrating Radar Survey 2,520. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0302 CURRENT AMI $  186,341.69%$ 65,998.22 % 70, 676. 62
CAT NO0303 1-17-NK

0840 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 462. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0845 202- 00426 Renoval of Bridge Railing (Special) 129. 000 64.170
LF 0. 000 0.00
64. 75000 64.170 4,155.01
0850 202-00453 Renoval of Portions of Present Structure (C ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202-00504 Renoval of Expansion Device 144. 000 48. 000
LF 0. 000 0.00
122. 31000 48. 000 5, 870. 88
0860 206- 00065 Structure Backfill (FlowFill) 39. 000 4. 000
cY 0. 000 0. 00
145. 53000 4.000 582.12
0865 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0.00
2,813. 14000 0. 000 0. 00
0870 515-00120  *Waterproofing (Menbrane) 1, 327. 000 443. 000
SY 0. 000 0. 00

19. 15000 443. 000 8, 483. 45



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 0. 000
LF 48. 000 7,396. 32
154. 09000 48. 000 7,396. 32
0880 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0885 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0890 601-40401 *Structural Concrete Stain 783. 000 0. 000
SF 676. 000 973. 44
1. 44000 676. 000 973. 44
0895 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 401. 000
LB 0. 000 0. 00
0. 96000 401. 000 384. 96
0900 606-10705 *Bridge Rail Type 7 (Special) 65. 000 63. 900
LF 0. 000 0. 00
124. 68000 63. 900 7,967. 05
0905 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0910 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70
CAT 0303 CURRENT AMT $ 120, 365.88 $ 8,369.76 % 36, 436. 93

CAT NO0304 1-17-NL

0915 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 356. 000 73. 000
5% 0. 000 0.00
9. 95000 73.000 726. 35
0920 202-00426 Renoval of Bridge Railing (Special) 129. 000 64.170
LF 0. 000 0. 00

64. 75000 64.170 4,155.01



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0925 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0930 202- 00504 Renoval of Expansion Device 144. 000 48. 000
LF 0. 000 0. 00
122. 31000 48. 000 5, 870. 88
0935 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0940 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0945 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
SY 0. 000 0.00
19. 15000 0. 000 0. 00
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0955 518-03000 Sawi ng and Seal ing Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0960 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0965 601-40401  *Structural Concrete Stain 784. 000 0. 000
SF 676. 000 973. 44
1. 44000 676. 000 973. 44
0970 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 65. 000
LF 0. 000 0.00

124. 68000 65. 000 8,104. 20



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0980 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0985 613-00200 *2 Inch Electrical Conduit 129. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623. 70
CAT 0304 CURRENT AMT $ 120,807.73 % 973.44 $ 20, 453. 58

CAT NOO0305 1-17-NN

0995 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 785. 000 97. 000
SY 0. 000 0. 00
9. 95000 97. 000 965. 15
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 68. 080
LF 0. 000 0.00
64. 75000 68. 080 4,408. 18
1005 202-00453 Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1010 202-00504 Renoval of Expansion Device 211. 000 76. 000
LF 0. 000 0.00
122. 31000 76. 000 9, 295. 56
1015 202- 06530 Clean Drain Pipe (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1020 206- 00065 Structure Backfill (FlowFill) 39. 000 5. 000
cY 0. 000 0.00
145. 53000 5. 000 727. 65
1025 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00

2,813. 14000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1030 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,193. 66000 0. 000 0. 00
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 1, 392. 000
SY 0. 000 0. 00
19. 15000 1, 392. 000 26, 656. 80
1040 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 76. 000
LF 0. 000 0. 00
182. 70000 76.000 13, 885. 20
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1050 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0.00
440. 00000 0. 000 0. 00
1055 601-40401 *Structural Concrete Stain 2, 060. 000 0. 000
SF 2,060. 000 2,966. 40
1. 44000 2, 060. 000 2,966. 40
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 933. 000
LB 0. 000 0. 00
0. 96000 933. 000 895. 68
1065 606-10705 *Bridge Rail Type 7 (Special) 69. 000 69. 000
LF 0. 000 0. 00
124. 68000 69. 000 8,602. 92
1070 606-11032 *Bridge Rail Type 10M (Speci al) 67. 000 0. 000
LF 0. 000 0.00
73. 24000 0. 000 0. 00
1075 625-00100 *Ground Penetrating Radar Survey 4, 304. 000 1, 330. 000
SF 0. 000 0. 00
0. 45000 1, 330. 000 598. 50

CAT 0305 CURRENT AMT $ 214,110.28 % 2,966.40% 69, 002. 04



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1080 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 268. 000 236. 000
SY 10. 000 99. 50
9. 95000 246. 000 2,447.70
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 68. 420
LF 0. 000 0. 00
64. 75000 68. 420 4, 430. 20
1090 202-00453 Renpval of Portions of Present Structure (O ass 2) 19. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1095 202- 00504 Renoval of Expansion Device 211. 000 68. 500
LF 0. 000 0. 00
122.31000 68. 500 8,378.24
1100 202-06530 Cean Drain Pipe (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206-00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1110 513-00690 Bridge Drain (Special) 4.000 2.000
EACH 0. 000 0. 00
2,193. 66000 2.000 4,387.32
1115 515-00120 *Wat er proofi ng (Menbrane) 4, 054. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1130 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0. 00

440. 00000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1135 601-40401  *Structural Concrete Stain 2, 056. 000 0. 000
SF 2, 056. 000 2,960. 64
1. 44000 2, 056. 000 2,960. 64
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1145 606- 10705 *Bridge Rail Type 7 (Special) 75. 000 68. 000
LF 7.000 872.76
124. 68000 75. 000 9, 351. 00
1150 606-11032  *Bridge Rail Type 10M (Special) 66. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1155 613-00200 *2 Inch Electrical Conduit 131. 000 69. 000
LF 0. 000 0.00
11. 59000 69. 000 799.71
1160 625-00100 *Ground Penetrating Radar Survey 4,228. 000 1, 311. 000
SF 0. 000 0. 00
0. 45000 1, 311. 000 589. 95
CAT 0306 CURRENT AMT $ 220,792.79% 3,932.90% 33,344.76

CAT NO0307 1-17-NQ

1165 202-00217 *Renove Concrete Pavenent (Planing) (Special) 492. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 65. 330
LF 0. 000 0. 00
64. 75000 65. 330 4,230.12
1175 202-00453  Renoval of Portions of Present Structure (O ass 2) 23. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 54. 000
LF 0. 000 0. 00

122. 31000 54. 000 6,604. 74
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PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1185 206- 00065 Structure Backfill (FlowFill) 39. 000 10. 000
cY 0. 000 0. 00
145. 53000 10. 000 1, 455. 30
1190 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 566. 000
Sy 0. 000 0. 00
19. 15000 566. 000 10, 838. 90
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 54. 000 8, 320. 86
154. 09000 54. 000 8, 320. 86
1205 518-03000 Sawi ng and Seal ing Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1210 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1215 601-40401  *Structural Concrete Stain 800. 000 0. 000
SF 800. 000 1, 152. 00
1. 44000 800. 000 1, 152. 00
1220 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 300. 000 450. 000
LB 0. 000 0. 00
0. 96000 450. 000 432.00
1225 606- 10705 *Bridge Rail Type 7 (Special) 66. 000 66. 000
LF 0. 000 0. 00
124. 68000 66. 000 8, 228. 88
1230 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1235 625-00100 *Gound Penetrating Radar Survey 4,379. 000 1, 400. 000
SF 0. 000 0.00
0. 45000 1, 400. 000 630. 00
CAT 0307 CURRENT AMT $ 128,033.56 % 9,472.86 % 41, 892. 80

CAT NO0308 1-17-NR

1240 202-00217 *Renove Concrete Pavenent (Planing) (Special) 406. 000 139. 000
Sy 5. 000 49. 75
9. 95000 144.000 1,432.80
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 65. 580
LF 0. 000 0. 00
64. 75000 65. 580 4,246. 31
1250 202-00453  Renoval of Portions of Present Structure (Class 2) 23.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1255 202-00504 Renoval of Expansion Device 148. 000 50. 000
LF 0. 000 0. 00
122. 31000 50. 000 6, 115. 50
1260 206-00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1270 515-00120 *Waterproofing (Menbrane) 1, 564. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00

22.01000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1285 601-06100 Concrete (Patching) 23.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1290 601-40401 *Structural Concrete Stain 800. 000 0. 000
SF 800. 000 1, 152. 00
1. 44000 800. 000 1, 152. 00
1295 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1300 606-10705 *Bridge Rail Type 7 (Special) 67. 000 67.000
LF 0. 000 0. 00
124. 68000 67.000 8, 353. 56
1305 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
1310 613-00200 *2 Inch Electrical Conduit 130. 000 65. 000
LF 0. 000 0. 00
11. 59000 65. 000 753. 35
1315 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 1, 316. 000
SF 0. 000 0. 00
0. 45000 1, 316. 000 592. 20
CAT 0308 CURRENT AMT $ 128,671.25 % 1,201.75% 22,645.72

CAT NO0309 1-17-NG

1320 202-00217 *Renove Concrete Pavenent (Planing) (Special) 441. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 0. 000
LF 70. 000 4,532.50
64. 75000 70. 000 4,532.50
1330 202-00453  Renoval of Portions of Present Structure (Class 2) 21.000 0. 000
SY 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1335 202-00504 Renoval of Expansion Device 147. 000 0. 000
LF 85. 000 10, 396. 35
122. 31000 85. 000 10, 396. 35
1340 206-00065 Structure Backfill (FlowFill) 21. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1345 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 0. 000
LF 85. 000 15, 529. 50
182. 70000 85. 000 15, 529. 50
1355 MATERI AL ALLOMNCE Expansi on Devi ce 147. 000
LF - 85. 000 -2,705.55
31. 83000 62. 000 1,973. 46
1360 518-03000 Sawi ng and Seal ing Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1370 601-40401  *Structural Concrete Stain 1, 322. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
1375 602-00020 *Reinforcing Steel (Epoxy Coated) 2,294. 000 0. 000
LB 1, 046. 000 1, 004. 16
0. 96000 1, 046. 000 1,004. 16
1380 606-10705 *Bridge Rail Type 7 (Special) 166. 000 0. 000
LF 69. 570 8,673.99

124. 68000 69. 570 8,673.99



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20809- BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0005 13:41: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1385 613-00200 *2 Inch Electrical Conduit 194. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1390 625-00100 *Gound Penetrating Radar Survey 2, 436. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0309 CURRENT AMT  $ 152,591.07 $ 37,430.95 % 42, 109. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
46, 528. 84000 0. 000 0. 00
1402 900-00006  Added Item (Dollar)/ Field Lab Overhead Conpensation 13, 200. 000 13, 200. 000
for Deleted Item
DOL 0. 000 0. 00
1. 00000 13, 200. 000 13, 200. 00
1405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 310. 40000 2.000 4,620. 80
CAT 0400 CURRENT AMT $ 50, 570.62 $ 0.00% 50, 570. 62

PROJECT TOTAL CURRENT AMI $ 8,899,375.61% 663,421.20$ 3,082, 125. 26



